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SECTION F

DELIVERIES OR PERFORMANCE

F.1 Term of Contract

It is the expectation of FDF that the Period of Performance should be no longer than 52 months
after contract award, if all options are exercised.  Firm and definitive schedules will be negotiated
with the successful offeror and incorporated into the awarded contract.

F.2 Principal Place of Performance

The principal place of performance under this contract shall be the FEMP located in Fernald, Ohio.
The Contractor's off-site teatment facility will be the principal place of performance for treatment
operations if an off-site treatment proposal is selected for award.

F.3 Performance Schedule

The performance schedule for this contract shall be in accordance with Columns E and F of Table
F.3-1 below.  The line items listed below correspond to Section B, Table B.2-1, entitled "Pricing
Schedule."  Columns C and D of Table F.3-1 reflect FDF's expectations of performance under this
contract based on FDF design, build, and operating scenarios, the Model Project Schedule
prepared by FDF (Attachment J.4.41), and the document submittal requirements established in
Section C.4.7.  Certain elements of the Contractor's schedule may become enforceable
milestones between DOE-FEMP and the U.S. EPA, to which FDF and the Contractor must adhere.
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Table F.3-1 Performance Schedule

A B C D E F

Line Item Abbreviated 
Description 

Expected 
Start Date

Expected 
Finish Date

Contractual
Start Date

Contractual
Finish Date

001 Pre-Mobilization May 1999 Nov 2000

002 Mobilization and
Construction

Nov 2000 Nov 2001

003 Start-up
Preparations

Nov 2001 Mar 2001

004 Pre-operational
Assessment

Mar 2001 May 2002

005 On-site Treatment May 2002 TBD

005A Off-site Treatment May 2002 TBD

006 On-site Treatment TBD TBD

006A Off-site Treatment TBD TBD

007 On-site Final
Treatment

TBD Apr 2003

007A Off-site Final
Treatment

TBD Apr 2003

008 Facility Shutdown &
Dismantlement

Apr 2003 July 2003

009 Demobilization July 2003 Sep 2003


